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DEPARTMENT: J U D I C I A L B R A N C H 

PROJECT TITLE: E L DORADO COUNTY - NEW P L A C E R V I L L E COURTHOUSE 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $ 3,696 MAJOR/MINOR: Major 
PHASE(S) TO BE FUNDED: P PROJ CAT: C R I CCCI/EPI: 5296/6106 
SUMMARY OF PROPOSAL: 
The Judicial Council requests re-appropriation of $3,696 million from the Immediate and Critical Needs 
Account (Fund 3138) for the Preliminary Plans phase for the El Dorado—^New Placerville Courthouse. The 
project will provide a new six courtroom courthouse of approximately 77,559 building gross square feet 
(BGSF) in the City of Placerville. Re-appropriation is being requested due to delays in acquiring a site from 
the County of El Dorado. Site acquisition took longer than anticipated due to the resolution of a C E Q A 
lawsuit challenging the Environmental Impact Report for the project. 

This project will consolidate court operations from four facilities and will relieve the current space shortfall, 
increase security, and replace inadequate and obsolete buildings in El Dorado County. The total revised 
project cost based upon the current schedule and updated to the January 2016 California Construction Cost 
Index is estimated at $81,719 million, without financing. The total cost of the project, including financing, 
will be funded by Senate Bill (SB) 1407 (Ch.311, Statutes of 2008) revenues. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): Y 
REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N): N 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): Y FUTURE COSTS (Y/N): Y 
FUTURE SAVINGS (Y/N): N REVENUE (Y/N): N 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): N IF YES, ATTACH 
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A. P U R P O S E O F T H E P R O J E C T : 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Create a modern, secure courthouse for all court functions for the provision of 
basic services heretofore not provided to county residents due to space 
restrictions. 

• Replace and consolidate court operations from four unsafe, overcrowded, and 
physically deficient facilities in E l Dorado County. 

A . I . Judicial Projections. 

Current and projected Judicial Position Equivalents (JPEs).' determines the 
number of courtrooms needed for this project, which includes six existing JPEs. 
The table below provides information used to detemiine the need for this project. 

TABLE 2 
Current JPEs (Including Proposed New Judgeships) 

Third Group Basis for 
Location Current JPEs AB 159 of 50 Proposed Project 

New Placerville Courthouse 6 0 0 6.0 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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The court has existing courtrooms in five locations as identified below: 

Facility Function Courtroom Hearing Room 
Main Street Criminal/Family 3 1 
Building C Criminal/Traffic 1 0 
Fair Lane Juvenile/Probate 1 0 
Cameron Park Civil/Unlawful Detainers 1 1 
South Lake Tahoe All Calendars 3 0 

9 2 

The new courthouse wi l l replace the Main Street, Building C, Fair Lane, and the 
courtrooms at the Cameron Park Facility. The South Lake Tahoe facility wi l l 
remain in operation to serve population located on the east slope of the Sierra. 
The Cameron Park facility wi l l remain open as an Alternative Dispute Resolution 
(ADR) center and small claims mediation center. The hearing room and other 
support functions at this facility were built using county ADR funds and the 
location serves this function well. These functions are not included in the program 
for the new courthouse. Courtrooms locations once the project is complete are 
Identified below: 

Facility Function Courtroom Hearing Room 
New Courthouse All Calendars 6 0 
Cameron Park ADR/Mediation 0 2 
South Lake Tahoe All Calendars 3 0 

9 2 

These 9 courtrooms and 2 hearing rooms wi l l be utilized by the existing 8 judges 
and the existing commissioner for a total of 9 judicial officers. The hearing rooms 
in Cameron Park wi l l be used by local attorneys and mediators. The El Dorado 
Superior Court utilized 10.7 JPE in FY 2013-14. 

A.2. Funding Background. 

In FY 2009-10, per Chapter 10, Statutes of 2009 (SB 12, IX), $2,795 million was 
appropriated for Acquisition and $4,037 million for Preliminary Plans. On June 
30, 2012, $1,084 million of the $2,795 million appropriated for Acquisition and 
the $4,037 million appropriated for Preliminary Plans reverted. The FY 2012-13 
Budget Act appropriated $1.084 million for Acquisition to complete the purchase 
of land for the project. After incorporating reductions to the project requested by 
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the Court Facilities Advisory Committee Cost Reduction Subcommittee funding 
of $3,696 million was appropriated for the Preliminary Plans phase in the FY 
2014-15 Budget Act. Funds for Acquisition in the amount of $1,084 million, and 
Preliminary Plans in the amount of $3,696 million, were re-appropriated in the 
FY 2015-16 Budget Act. 

A.3. Continuation Phase Proposal. 

This proposal requests a re-appropriation from the ICNA of $3,696 million for the 
Preliminary Plans phase for the project. This project is currently in the Site 
Acquisition phase. Site Acquisition was delayed due to pending resolution of the 
CEQA lawsuit challenging the Environmental Impact Report (EIR) for the 
project. Site Acquisition is now scheduled to be complete in September 2016, 
immediately followed by the start of Preliminary Plans which wi l l complete in 
January 2018. The Working Drawings phase is targeted for completion in April 
2019 and construction is scheduled to begin in February 2020 once bonds have 
been sold. 

A.4. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in May 2013. This project wi l l undergo additional review 
by the CCRS at 100 percent schematic design, 50 percent design development, 
and 100 percent design development during the Preliminary Plans phase. 

A.5. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase Current Revised 
($ in thousands) Estimate Estimate Net Change 

Acquisition $2,795 $2,795 $ 

Preliminary Plans $3,696 $3,696 $ 

Working Drawings $4,918 $4,918 $ 

Construction $68,260 $70,310 $ 2,050 

Total Budget $79,669 $81,719 $ 2,050 
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B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch-wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Goal I : "Access, Fairness, and Diversity" and Goal IV: 
"enhancing the Ouality of Service and Justice provided to the public." 

C. A L T E R N A T I V E S : 

C . l . Approve the construction of a new six courtroom courthouse. 

Advantages: 

(DF-151 Rev 06/12) 
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• This option provides a new, modern, and secure courthouse replacing 
operations from four El Dorado County facilities. This option enhances 
the court's ability to serve the public, centralize court services, and 
enhance court services. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This option has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay wi l l not allow the court to move 
from existing facilities that do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. Delay of this 
project also eliminates the ability to consolidate existing court operations 
for enhanced public service and staff efficiency. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is Alternative 1, construction of a new six courtroom 
courthouse. This option provides the best solution for meeting the court facility 
needs for the County of El Dorado. 

2. Detail scope description. 

The proposed project includes the design and construction of a New Placerville 
Courthouse for the Superior Court of California, County of El Dorado. The 
proposed new building wil l be approximately 77,559 BGSF. The project 
consolidates 4 existing court facilities, wi l l include six courtrooms, court support 
space for court administration, court clerk, court security operations and holding, 
and building support space. Based on a site program developed to accommodate 
the new facility and approved by the CCRS, a site of approximately eight acres 
wil l be purchased. 
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3. Basis for cost information. 

Estimated total project costs are based on the current space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended option is Alternative I , construct a new courthouse. This 
option provides the best solution for meeting the court facility needs for the 
superior court by replacing and consolidating four unsafe, overcrowded, and 
physically deficient facilities in El Dorado County. It w i l l provide a modem, 
secure courthouse for all court functions for the provision of basic court services 
for the benefit of all county residents. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 wi l l not be material. It Is anticipated that this project wi l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a new facility wi l l be more efficient to operate due to 
improved systems and use of space. This wi l l result in lower operating costs i f 
reviewed incrementally. Any existing operational cost savings that result from the 
new facility wil l be redirected to offset the ongoing facility operational costs of 
the new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer o f each county facility replaced by this project wi l l be 
used to offset ongoing facilities operations and maintenance costs of the new 
facility. 

6. Identity and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
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property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility are equally 
compelling. Given the existing physical conditions, and practical limitations of 
improving the existing facilities, these facilities wi l l generate liabilities for the 
state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation wi l l be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project was reviewed and approved by the State Public Works Board at the site 
selection phase, and wil l be reviewed at the site acquisition phase and the 
preliminary plans phase. The working drawings wil l be reviewed by the State Fire 
Marshal for fire/Iife/safety, the Board of Community Corrections for compliance 
with corrections standards, and Department of State Architect for accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources by utilizing previously developed land with existing infrastructure. The 
Project Advisory Group determined that there were no previously developed sites 
that were suitable for this project. The site selected is located adjacent to the 
county detention facility. This project is going through a thorough and responsible 
CEQA process. 
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3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain. 

Judicial Council staff, in conjunction with the Project Advisory Group, has 
developed site selection criteria to address proximity to public transportation, 
availability of existing infrastructure, and proximity and relationship to other land 
uses and current development patterns. 

The Project Advisory Group consists of representatives from the local court and 
the community. 
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Jan-I6 

El Dorado - New Placerville Courthouse New Capital Outlay 

Date Estimated: 1/26/2016 

Prepared by: L. Stephens 

Location: EI Dorado 

Project ID: 0000076 

Site - Building ID: 09-FI 

JCC Project Manager: JCC Project Manager: 

JCC Planner: K. Metzker 

Project Description: 

New courthouse building to be occupied by the Superior Court of California, County of EI Dorado. The proposed project will be located on a 

new site of approximately 7.7 acres in Placerville. The new courthouse with a basement is estimated to be approximately 77,559 building 

gross square feet (BGSF) in area with 6 courtrooms. Parking for the facility will be in a surface parking lot having 240 stalls and 6 secure 

underground spaces for judicial officers. C M at Risk is the project delivery method expected for this project. 

C C C i (Cost Estimate Basis): 5296 

CCCI (Basis for Adjustment): 6106 

Construction Start: 2/1/2020 

Construction End: 1/31/2022 

Cost Estimate Uiiilt 'o.sl yuaiitity Remarks 

Construction Costs 

Off Site Improvemenls 1 LS $614,068 

Site Development 

Site Preparation 

Site Improvements including Parking 

Surface Loading Area, Veliicle Sally Port 

Below Grade Loading/Service Area 

Site Utilities (Mechanical and Electrical) 

Site Security 

Other Site Construction 

N/A 

N/A 

N/A 

$8.56 /sf 

$13.56 /sf 

$249.96 /sf 

$7.91 /sf 

335,412 sf 

335,412 sf 

1,268 sf 

335,412 sf 

$2,871,127 

$4,548,187 

$316,949 

$2,653,109 

Parking 

Surface Parking 

Secure Surface Parking 

N/A 

N/A 

Building Construction 

Superstructure and Shell 

Interiors 

Equipment and Vertical Transportation 

Mechanical and Electrical 

Insurance Savings' 

Unallocated Reduction 

Unallocated Reduction 

Unallocated Reduction^ 

$151.01 /sf 

$113.41 /sf 

$62.15 /sf 

$173.36 /sf 

77,559 sf 

77,559 sf 

77,559 sf 

77,559 sf 

$11,712,185 

$8,795,966 

$4,820,292 

$13,445,628 

-$995,550 

-$995,550 

-$4,977,751 

-$4,977,751 

Construction Cost Subtotal $37,830,909 

Miscellancuiis Construction Costs 

Furniture, Fixtures & Equipment 

Data, Communications & Security 

$43.00 /sf 
$17.00 /sf 

77,559 sf 
77,559 sf 

$3,335,037 

$1,318,503 

Miscellaneous Construction Cost Subtotal $4,653,540 

estimated Total Current Construction Costs $42,484,449 

Adjust CCCI from 5296 10 6106 $6,497,810 

Market Conditions months @ 0.00% $0 

EscalaUon to Start of Construction 50 months @ 0,42% $10,286,274 

Escalation to Midpoint 12 months @ 0.42% $2,987,134 

Contingency (Including Escalations) 5,00% $3,112,783 

Redirect Insurance Budget to "Otlier Project Costs''̂  -$1,330,715 

Estimated Total Construction Cost $54,037,736 

Footnotes: 

1) Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of currrent Constniction Cost Budget, 

2) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce constiTiction hard costs budget by 2% of current Construction Cost budget. 

3) Unallocated Reduction: per April 2012 Judicial Council direction, reduce construction hard costs budget by 10% of current Construction Cost budget, 

4) Unallocated Reduction: per October 2012 Judicial Council direction, cumulative 24% reduction of cunent Construction Cost Budget of $49.778m. 

Building construction square feet adjustment from 87,642 to 77.559 for a net decrease of 10,083sf, I'F&E and Data, Comm/Securily is reflecting 

a budget reduction of $605K due to square feet adjusmient. 
5) Insurance budget, estimated at 2.25 percent for Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs", estimated cost based upon Construction Cost 
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2 El Dorado - New Placerville Courthouse 

3 

4 

5 
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New Capital Outlay 

Location: El Dorado 

Project ID: 0000076 

Site-Building ID: 09-Fi 

J C C Project Manager: J C C Project Manager: 

Date Estimated: 6/24/2015 

Prepared by: L . Stephens 

C C C i (Cost Estimate Basis): 5296 

C C C I (Basis for Adjustment): 6106 

Construction Start: 2/1/2020 

Construction End: 1/31/2022 

J C C Planner: 

Apr-09 

Jan-16 

Estimated Project Cost by Phase Sliid\ Acquisilion Prcliminar\ Working Conslructioil iolals 

(SOOO's) 

(S) (A) 

Plans 

(P ) 

Draw ings 

( W ) ^ ( C ) 

Construction Costs 

Construction Costs (see prior page for detail) $42,484 $42,484 

Adjust CCCI $6,498 $6,498 

Market Conditions $0 $0 

Escalation to Start o f Construction $10,286 $10,286 

Escalation to Midpoint $2,987 $2,987 

Contingency $3,113 $3,113 

Redirect Insurance Budget to "Other Project Costs" -$1,331 -$1,331 

Construction Costs Subtotal $0 $0 $0 $0 $64,038 $64,038 

Architectural and Engineering 

A & E Design Services $592 $2,519 $3,016 $1,325 $7,452 

Construction inspection $0 $0 

Bid Advertising, Printing and Mailing $92 $92 

A & E Fees Subtotal $0 $592 $2,519 $3,107 $1,325 $7,543 

Site Acquisition 

Piuchase Price $1,084 $1,084 

Site Acquisition Subtotal $0 $1,084 $0 $0 $0 $1,084 

Other Project Costs 

Special Consultants $35 $149 $186 $248 $617 

Geotechnicai Services & Land Surveying $0 $107 $74 $198 $379 

Program and Projecl Management $63 $395 $443 $743 $1,644 

Materials Testing Laboratory $0 $41 $20 $248 $309 

Inspection Services $20 $495 $515 

Commissioning $55 $109 $149 $312 

Construction Management/DIR $0 $186 $279 $991 $1,455 

CEQ A/Due Diligence/Mitigation/Documentation/lnvest. $397 $123 $120 $0 $640 

Property / Title / Escrow Appraisals $314 $314 

Site Acquisition Relocation Benefits $0 $0 

Legal Services $105 $105 

Peer Review $50 $124 $174 

ConstTuctibilily/Value Review $70 $75 $145 

Minimum Code Review $134 $134 

Moving and Relocation Expenses $0 

Plan Checking $0 $228 $54 $292 

Post-Occupancy Evaluation $109 $109 

Utility Connections/Fees/OClP/Othei' $205 $1,703 $1,908 

Other Project Ctrsls Subtotal $0 $1,119 $1,176 $1,810 $4,947 $9,052 

$0 

A & E Fees plus Other Project Costs Subtotal $0 $2,795 $3,696 $4,918 $6,272 $17,680 

$0 

Total Estimated Project Costs $0 $2,795 $3,696 $4,918 $70,310 $81,719 

54 Less Funds Transferred - $ l . 7 i l -$1,7II 
55 Less Funds Available not Transferred -$1,084 -$3,696 -$4,780 
56 Carryover 
57 Balance of Funds Required $0 SO $4,918 $70,310 $75,228 
58 

59 Footnotes: 

60 1) OCIP Bridget added lo "Other Projecl Costs" ($1.331 million). 
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El Dorado - New Placerville Courthouse 

8 J( 
9 JCC Planner; 

10 
I I 

12 

Location: El Dorado 
Project ID: 0000076 

Site-Building ID: 09-Fl 
JCC Project Manager: JCC Projecl Manager: 

Date Estimated: 1/26/2016 
Prepared by: L. Stephens 

Estimate CCCI: 5296 
Projected CCCi: 6106 

Construction Start: 2/1/2020 
Constrtiction End: 1/31/2022 

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 
Subsequent columns reflect alt reportable projecl phases listed in the schedule section 

Requested Action; 

PWB/DOF Action Date: 

A,P 
C C C i 5263 

11/2/2009 

A 
CCCI 5680 

7/1/2012 

P 
C C C I 5804 

7/1/2014 

A/P Rcapprop 
C C C I 5959 

7/1/2015 

P Reapprop 
C C C I 6106 

7/1/2016 
COSTS -Display new totals for each category. 

Study 
Acquisition 
Preliminary Plans 
Working Drawings 
Total Construction 
Equipment Phase (Group 2) 
Olher 

$ 
$ 2.795 
$ 4.037 
$ 5,404 
$ 77.190 
$ 
$ 

$ 
$ 2,795 
$ 4,037 
$ 5,404 
$ 78,837 
$ 
S 

$ 
$ 2,795 
$ 3.696 
$ 4,918 
$ 54,894 
$ 
$ 

$ 
$ 2,795 
$ 3,696 
$ 4,918 
$ 68,260 

$ 
$ 2,795 
$ 3,696 
$ 4,918 
$ 70,310 

Total Project Costs $ 89,426 $ 91,073 $ 76,303 $ 79,669 $ 81,719 

Construction Detail - Must tie to total construction costs above 
Contract 
Contingency 
A&E Costs 
Group 2 Equipment 
Agency Retained 
Other 

$ 68.414 
$ 3,421 
$ 1,325 
$ 
$ 
$ 4.030 

$ 69,983 
$ 3.499 
$ 1,325 
$ 
$ 
$ 4,030 

$ 55.878 
$ 2,855 
$ 1.325 
$ 
$ 
$ 4.836 

$ 59,0)5 
$ 3,015 
$ 1,325 
$ 
$ 
$ 4,905 

$ 60.925 
$ 3,113 
$ 1,325 
$ 
$ 
$ 4,947 

Total Construction $ 77,190 $ 78,837 $ 64,894 $ 68,260 $ 70,310 

FUNDING DATA - Include all funding provided. For reversions and augmentations indicate EO number 

Chapter/Item Must tie to Tola] Project Cost, above 

10-09-0250-801-3138 
10-09-0250-801-3138 
21-12-0250-301-31.38(1) 
25-14-0250-301-3138(1) 
10-15-0250-490(1) 
10-15-0250-491 (1) 
TBD-16-0250-491 
TBD-I7-0250-30I-3138 
TBD-19-0250-301-0668 

Phase Amount Transfeired Net Comments 
10-09-0250-801-3138 
10-09-0250-801-3138 
21-12-0250-301-31.38(1) 
25-14-0250-301-3138(1) 
10-15-0250-490(1) 
10-15-0250-491 (1) 
TBD-16-0250-491 
TBD-I7-0250-30I-3138 
TBD-19-0250-301-0668 

A 
A 
A 
P 
A 
P 
P 

W 
C 

$ 2,795 
$ (1.084) 
$ 1,084 
$ 3,696 
$ 
$ 
$ 
$ 4.918 
$ 70,310 

$ 1.711 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 1,084 
$ (1.084) 
$ 1.084 
$ 3,696 
$ 
$ 
$ 
$ 4,918 
$ 70,310 

Revert continuous approp 

Reappropriate A ($ 1.084 m) 
Reappropriate P ($3 696 m) 
Reappropriate P ($3,696 m) 

Total Funding S 81,719 $ 1,711 S 80,008 

SCHEDULE - Include all project dates (MM/DD/YYYY), 
Study Completion 
Acquisition Completion 
Start Preliminary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Award Approval 
Project Completion 

9/1/2009 
11/25/2011 
10/31/2011 
6/28/2012 
3/8/2013 
7/1/2013 

12/26/2014 

9/1/2009 
10/12/2012 
10/15/2012 

8/9/2013 
11/17/2014 
3/13/2015 

11/11/2016 

9/1/2009 
10/31/2013 

7/1/2014 
2/28/2015 
7/1/2016 

11/30/2016 
9/30/2018 

9/1/2009 
6/15/2015 

7/1/2015 
9/30/2016 

10/16/2017 
8/1/2018 

6/30/2020 

9/1/2009 
9/30/2016 
10/1/2016 
1/31/2018 
5/1/2019 
2/1/2020 

1/31/2022 

COST INCREASE / D E C R E A S E 
Preliininary Plans 
Working Drawings 
Construction 
r c r i 
Escalation 
Contingency 
Other 

$ (1,998) 
$ 4.202 
$ (635) 
$ 78 
$ 

$ (341) 
$ (486) 
$ (11.938) 
S 217 
$ (2,379) 
$ (544) 
$ 801 

$ 
$ 
$ 
S 1.243 
$ 1.893 
$ 161 
$ 69 

$ 
$ 
$ (122) 
$ 1,179 
$ 773 
$ 98 
$ 122 

Total Increase $ $ 1.647 $ (14.770) $ 3,366 $ 2.050 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000076 
FISCAL IMPACT WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: El Dorado County - New Placerville Courthouse COBCP #: 16-91-08 
Program Category: CRI Priority: 08 
Program Subcategory: MA/MI: MA 

Existing January 10 April 1 May1 May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 A CA 2,795 2,795 
0250-301-3138-12-12 A RA -1,084 -1,084 
0250-301-3138-15-15 A RA 1,084 1,084 
0250-801-3138-09-09 P CA 4,037 4,037 
0250-801-3138-09-09 P CA -4,037 -4,037 
0250-301-3138-14-14 P BA 3,696 3,696 
0250-301-3138-14-14 P RA -3,696 -3,696 
0250-301-3138-15-15 P RA 3,696 3,696 
0250-301-3138-15-15 P RA -3,696 -3,696 
0250-301-3138-16-16 P RA 3,696 3,696 
0250-301-3138-17-17 W FF 0 
0250-301-0668-19-19 C FF 0 

0 
0 

TOTAL FUNDING 6,491 0 0 0 0 0 6,491 
PROJECT COSTS 0 

Study 0 
Acquisition 2,795 2,795 
Periormance Criteria 0 
Preliminary Plans 3,696 3,696 
Working Drawings 4,918 4,918 
Total Construction or Design-Build 68,260 0 2,050 0 0 0 70,310 
Equipment (Group 2) 0 

TOTAL COSTS 79,669 0 2,050 0 0 0 81,719 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 59,015 1,910 60,925 
Contingency 3,015 98 3,113 
A&E 1,325 1,325 
Agency Retained 0 
Other 4,905 42 4,947 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 68,260 0 2,050 0 0 0 70,310 

FUTURE FUNDING 73,178 0 2,050 0 0 0 75,228 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 9/1/2009 Proj Mgmt: D Location: state of California 

Acquisition Approval 9/30/2016 Budg Pack: Yes County: El Dorado 

Start Preliminary Plans/Performance Criteria 10/1/2016 Proj Cat: CRI City: Placerville 

Preliminary Plan/Performance Criteria Approval 1/31/2018 Req Legis: No Cong Dist: 4 

Approval to Proceed to Bid 5/1/2019 Reg Prov: No Sen Dist: 1 

Contract Award Approval 2/1/2020 SO/LA Imp; SO/LA Assm Dist: 4 

Project Completion 1/31/2022 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 
FISCAL DETAIL WORKSHEET 
Department Title: Judicial Branch 

Budget 
0000076 
BU/Entlty: 
Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

Year 2016-17 

0250 
0165 

Project Title: El Dorado County - New Placerville Courthouse 

Budget 
0000076 
BU/Entlty: 
Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

16-91-08 
Program Category: CRI 

Budget 
0000076 
BU/Entlty: 
Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

08 
Program Subcategory: 

Budget 
0000076 
BU/Entlty: 
Progarm ID 
COBCP #: 
Priority: 
MA/MI: MA 

Identify ail items which fit into the categories //sfed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for Hems for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 285 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 285 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000076 
SCOPBASSUMPTIONS WORKSHEET BU/EnUty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: El Dorado County - New Placerville Courthouse COBCP #: 16-91-08 
Program Category: CRI Priorily: 08 
Program Subcategory: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects proinde the latest approved 
Scope language. Enter Scope language in ceil A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptms supporting the level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in ceiiAHO). 
New courthouse building to be occupied by the Superior Court of California, County of El Dorado. The proposed 
project will be located in Placerville. The new courthouse is estimated to be approximately 77,559 building gross 
square feet (BGSF) In area with 6 courtrooms. 


